
Pre‐Final Inspection

Old Roosevelt Field Contaminated Groundwater Area Superfund Site

Garden City, New York

Date: November 30, 2011

Personnel:

Caroline Kwan, Sherrel Henry, and Helen Eng

Thomas Mathew, Demetrios Klerides, Muzaffar Rahmani, Jeffery Mullen

Samant Garg and John Morrow

Nassau County: Joe DeFranco

Frank Koch

Doug Ronk

Item No. Punch List Items

1 Complete downspouts in front of entrance door and SW corner of building

2 Install interior trim around all windows and doors

3 Insulate around exhaust fan in chemical storage room

4 Install trim around exhaust fan and louver in chemical storage room

5 Install cover base around all sheetrock walls

6 Install glass in window frame for Control Room

7 Repair leak(s) on Em. Shower/Eyewash

8 Repair drinking fountains. One is over pressurized and the other does not work

9 Fabricate and install plates for column in chemical storage room

10 Finish and paint sheetrock in electric room

11 Repair leaking pressure sensor on influent tank

12 Grout centrifugal pump bases

13 Epoxy Floors

14 Grout Extraction Well piping pit

15 Fill construction joints in floor with self‐leveling caulk

16 Pipe influent tank overflow to floor with 4" PVC pipe

17 Finish fiberglass insulation above overhead door

18 Finish interior paneling above overhead door on west wall

19 Finish cleaning exterior of influent tank

20 Tighten the bag filter top covers

21 Install Geothermal heat system

22 Supply and install cover for junction box in chemical storage room

23 Caulk and/or flash around RPZ drain pipe through east wall

24 Finish high level alarm in building sump. Remove unused wires, as necessary

25 Remove and cap hose connection before RPZ

26 Extend PVC sleeve for caustic tubing at the injection point

27 Provide As‐built Survey

28 Inspect and repair all wellhead piping

29 Remove and dispose steel plate near extraction wells
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30 Finish striping near extraction wells and near access road gate

31 Insulate hot water piping

32 Supply and install bicycle rack

33 Supply and install parking signage

34 Supply and install security camera

35 Supply and install lightning protection

36

37

38 Complete grounding of 75kVA transformer  

39 Complete eye wash flow switch wiring 

40 Update MCC and panel schedules in final as built drawing set

41 Install grounding rings and grounding conductor on all the Magnetic flow meters

42

43

44 Auto Dialer backup battery is not connected

45 Flow control valve 1L is not closing while controlled by the PLC

46 PID tuning required on FCV‐1S & 1L control loops

47 Add air flow rate to the PLC

48 Well pumps level/flow cascade loop level/flow setpoint scaling needs to be fixed

49 Air stripper level control PID tuning has not been completed

50 pH control loop was not tested as none of the caustic pump piping was completed

51 Provide the level switch/transmitter in the caustic tote

52 Well level transmitters calibration needs to be verified

53 Totalized flow for none of the flow meter is being updated on the graphical screens

54

Wireless access using the broadband internet has not been installed at the site; however the remote 

access to the site is being used by Arrowhead using a wireless Sixnet/Verizon modem

Provide equipment bonding conductor to building steel/ground grid (Blower, P1, P2, Stripper, bag 

filters )
Provide bonding conductor to copper piping within building, currently piping is isolated due to HDPE 

service pipe entering the building and transitioning to copper 

Auto Dialer is not installed inside the panel. Approved panel drawings had it inside the panel. Update 

the panel drawings.

Auto Dialer is not configured and not connected to the PLC. Automatic alarm transmission was not 

demonstrated.
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